COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2020

ESTI MATE SUMVARY 12:23:21
CONTI D C21874 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21874-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 116.0 DAYS TIVE ALLOW 122 CALENDAR DAYS
US 34 & MACGREGOR | NTERSECTI ON PERCENT TIME:  95.08 ORI G TIME ALLOW 122 CALENDAR DAYS
PROJECT NO. FSA0341- 097
US 34 & MACGREGOR | NTERSECTI ON
NAMVE OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 30/ 2020 DATE TI ME STARTED 03/02/2020
P. 0. BOX 405 DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 02/ 03/ 2020 DATE TI ME STOPPED 07/23/2020
DATE CONTRACT EXECUTED 02/19/2020 DATE ACCEPTED 07/ 23/ 2020
PLATTEVI LLE CO 80651- 04((970) 785- 6161 DATE NOTI CE TO PROCEED 03/ 02/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,845, 913. 37 PARTI Cl PATI NG $ 26, 500. 00 $ 0.00
AWARD PRQJECT AMI: $  1,871,822.50 NON- PARTI CI PATI NG 1,819, 413. 37 730, 194. 79
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 845, 913. 37 730, 194.79
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 845, 913. 37 730, 194. 79
TOTAL CLAI MS: $ 0.00 RETAI NAGE -28,077.34 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,817, 836. 03 730, 194. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,817, 836. 03 730, 194. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 730, 194. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00027

202- 00035

202- 00155

202- 00190

202- 00200

202- 00201

202- 00203

202- 00206

C21874

ROADWAY

21874-BI D
FSA0341- 097

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

of

Tree

Inlet

Ri prap

Pi pe

Vil

Concrete Median Cover Material

Si dewal k

Curb

Curb and Gutter

Concrete Curb Ranmp

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
30, 000. 00000
10. 000
EACH
750. 00000
2. 000
EACH
1, 300. 00000
14. 000
sy
32. 00000
408. 000
LF
21. 00000
25. 000
LF
16. 00000
49. 000
5%
22.00000
172. 000
sy
22.00000
214.000
LF
7. 00000
314. 000
LF
9. 00000
91. 000
5%

32. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

9. 000
1. 000
10. 000

2.000
0. 000
2.000

14. 000
0. 000
14.000

408. 000
0. 000
408. 000

25. 000
0. 000
25. 000

49. 000
0. 000
49. 000

165. 000
7.000
172. 000

214.000
0. 000
214.000

270. 000
44.000
314. 000

91. 000
0. 000
91. 000
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ESTI MATE RUN 07/ 30/ 2020

750.

154.

396.

.00

.00

.00

.00

.00

.00

.00

.00

12:23:21

AMOUNT

30, 000

7,500

2,600

448.

8, 568

400.

1, 078.

3,784

1, 498.

2,826

2,912

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21874-BI D ESTI MATE RUN 07/ 30/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO. 0004 12:23:21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0056 202-00210 Rem Conc Pavenent 46. 000 0. 000
Sy 46. 000 1,472.00
32. 00000 46. 000 1,472.00
0060 202-00220 Renoval of Asphalt Mat 3, 641. 000 3, 641. 000
SY 0. 000 0. 00
8. 00000 3, 641. 000 29, 128. 00
0065 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 748. 000 1, 637. 000
Sy 111. 000 499. 50
4.50000 1, 748. 000 7,866. 00
0070 202-00250 *Renoval of Pavenent Marking 890. 000 0. 000
SF 890. 000 3, 560. 00
4.00000 890. 000 3,560. 00
0075 202-00700 Renoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0080 202-00705 Renoval of Light Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0085 202-00810 *Rerpval of Ground Sign 7.000 4.000
EACH 3. 000 600. 00
200. 00000 7.000 1, 400. 00
0090 202-00821 *Rermoval of Sign Panel 1. 000 0. 000
EACH 1. 000 110. 00
110. 00000 1. 000 110. 00
0095 202- 00827 *Renpval of Pull Box 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0100 202-00900 Renoval of Concrete Footing 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0105 202- 04002 Cl ean Cul vert 8. 000 0. 000
EACH 8. 000 24,000. 00

3, 000. 00000 8. 000 24, 000. 00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21874-BI D ESTI MATE RUN 07/ 30/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO. 0004 12:23:21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-00010  Unclassified Excavation (Conplete In Place) 758. 000 353. 000
cY 405. 000 14, 580. 00
36. 00000 758. 000 27,288. 00
0111 203-00400 Rock Excav 194. 000 0. 000
cY 194. 000 10, 010. 40
51. 60000 194. 000 10, 010. 40
0115 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0125 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
0130 207-00205 Topsoi | 224.000 129. 000
cY 95. 000 1, 900. 00
20. 00000 224.000 4, 480. 00
0135 207-00210 St ockpi | e Topsoi | 224.000 156. 000
cY 68. 000 1, 020. 00
15. 00000 224.000 3, 360. 00
0140 208-00002 Erosi on Log Type 1 (12 Inch) 431. 000 431. 000
LF 0. 000 0. 00
9. 00000 431. 000 3, 879. 00
0145 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0150 208- 00035 Aggr egat e Bag 133. 000 133. 000
LF 0. 000 0. 00
13. 00000 133. 000 1,729.00
0155 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0.00

4, 000. 00000 1. 000 4, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0160 208-00053

0165

208- 00056

0170

208- 00070

0175

208- 00075

0180

208- 00103

0185

208- 00106

0190

208- 00107

0195

208- 00207

0200

210- 00810

0205

210- 00825

0210 210-04010

C21874

FSA0341- 097

21874-BID

| TEM
DESCRI PTI ON

StormDrain Inlet Protection (Type |) (84 Inch)

StormDrain Inlet Protection (Type III)

Vehi cl e Tracki ng Pad

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng (Sedi ment

Renoval )

of Trash

Renoval

*Er osi on Control

Management

*Reset

Ground Sign

Reset Fl ashing Beacon

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
200. 00000
0. 000
EACH
65. 00000
0. 000
EACH
2, 500. 00000
1. 000
EACH
3, 750. 00000
8. 000
HOUR
75. 00000
23.000
HOUR
120. 00000
12. 000
HOUR
80. 00000
22.000
DAY
305. 00000
6. 000
EACH
325. 00000
2.000
EACH
2, 500. 00000
3. 000
EACH

875. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
23.

18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
12.

000

000

. 000
22.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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600

2,160

640.

1, 220

1,950

5, 000

.00

.00

.00

.00

00

00

00

00

.00

12:23:21

AMOUNT

3,750

600

2,760

960.

6,710

1, 950

5, 000

2,625

.00

.00

.00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0215 212-00006

0220

212-00032

0225

216- 00101

0230

304- 06000

0235

403- 00720

0240

403- 33731

0245

412- 00800

0250

412-00801

0255

420-00114

0260

503- 00018

0265 506-00209

C21874

21874-BID
FSA0341- 097

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Soi | Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (75) (PG 58-34)

Concrete Pavenent (8 Inch)

Concrete Paverment (8 Inch) (Special)

Geotextile (Drainage) (O ass 3)

Drilled Shaft (18 Inch)

Riprap (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 410
ACRE
825. 00000
0. 410
ACRE
5, 250. 00000
1, 677. 000
sy
3. 75000
931. 620
TON
56. 00000
6. 600
TON
210. 00000
394. 330
TON
175. 00000
1, 448. 000
5%
80. 00000
455. 000
sy
110. 00000
1, 101. 000
sy
7.00000
18. 000
LF
250. 00000
409. 000
cy

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.210
0.200
0.410

0. 210
0. 200
0.410

995. 000
682. 000
1,677.000

650. 430
281.190
931. 620

0. 000
6. 600
6. 600

0. 000
394. 330
394. 330

933. 000
515. 000
1, 448. 000

455. 000
0. 000
455. 000

1, 079. 000
22.000
1,101. 000

0. 000
18. 000
18. 000

397. 000
12. 000
409. 000
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165.

1, 050.

2,557

15,746

1, 386.

69, 007

41, 200

154,

4,500

1, 800.

00

50

64

00

75

00

.00

00

00

12:23:21

AMOUNT

338.

2,152

6, 288

52,170

1, 386.

69, 007

115, 840

50, 050

7,707

4,500

61, 350

25

50

75

72

00

75

00

00

00

00

00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21874-BI D ESTI MATE RUN 07/ 30/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO. 0004 12:23:21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 514-00201  Pedestrian Railing (Steel)(Special) 504. 000 0. 000
LF 504. 000 95, 760. 00
190. 00000 504. 000 95, 760. 00
0275 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 21.000 21.000
LF 0. 000 0. 00
140. 00000 21. 000 2,940. 00
0280 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 88. 000
LF 0. 000 0. 00
120. 00000 88. 000 10, 560. 00
0285 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 312. 000 312. 000
LF 0. 000 0. 00
175. 00000 312. 000 54, 600. 00
0290 603-02305  38x24 Inch Reinforced Concrete Pipe Elliptical 88. 000 88. 000
(Conplete In
LF 0. 000 0. 00
180. 00000 88. 000 15, 840. 00
0295 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00
0300 603-05030 30 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
1, 700. 00000 5. 000 8, 500. 00
0305 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2.000 4, 400. 00
0310 603-50003 3 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0315 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1.000 5, 800. 00
0320 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00

7, 250. 00000 1. 000 7,250.00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21874-BI D ESTI MATE RUN 07/ 30/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO. 0004 12:23:21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 604-19405 Inlet Type R Special (5 Foot) 11. 000 9. 500
EACH 1. 500 11, 250. 00
7,500. 00000 11. 000 82, 500. 00
0330 604-19724 Inlet Special (Trench Drain) (24 Inch Wdth) 22.000 22.000
LF 0. 000 0. 00
1, 800. 00000 22.000 39, 600. 00
0335 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
13, 000. 00000 2.000 26, 000. 00
0340 607-11525 Fence (Plastic) 872. 000 872.000
LF 0. 000 0. 00
5. 00000 872. 000 4,360. 00
0345 608-00000 Concrete Sidewal k 0. 000 0. 000
51 0. 000 0. 00
90. 00000 0. 000 0. 00
0346 608- 00006 Conc Sidewal k (6 In) 599. 000 169. 000
SY 430. 000 43, 000. 00
100. 00000 599. 000 59, 900. 00
0350 608-00005 Concrete Sidewal k (Special) 0. 000 0. 000
Sy 0. 000 0. 00
150. 00000 0. 000 0. 00
0351 608-00005 Conc Si dewal k ( Spec) 64. 000 33. 000
sy 31. 000 4,960. 00
160. 00000 64. 000 10, 240. 00
0355 608-00010 Concrete Curb Ranp 81. 000 60. 000
Sy 21.000 3,675.00
175. 00000 81. 000 14,175. 00
0360 609-20000 Curb Type 2 (Section B) (Special) 143. 000 143. 000
LF 0. 000 0. 00
55. 00000 143. 000 7,865. 00
0365 609-21010 Curb and Gutter Type 2 (Section |-B) 464. 000 284. 000
LF 180. 000 6,120. 00

34. 00000 464. 000 15, 776. 00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21874-BI D ESTI MATE RUN 07/ 30/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO. 0004 12:23:21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 609-21013 Curb and Gutter Type 2 (Section I-M (Special) 271. 000 271. 000
LF 0. 000 0. 00
38. 00000 271.000 10, 298. 00
0375 609-21020 Curb and CGutter Type 2 (Section I1-B) 1, 002. 000 671. 000
LF 331. 000 12,578. 00
38. 00000 1, 002. 000 38, 076. 00
0380 609-21023 Curb and Gutter Type 2 (Section Il-B) (Special) 14.000 14. 000
LF 0. 000 0. 00
55. 00000 14. 000 770.00
0385 609-71000 Curb (Special) 494. 000 494. 000
LF 0. 000 0. 00
42.00000 494. 000 20, 748. 00
0390 610-00020 Medi an Cover Material (Patterned Concrete) 1,576. 000 143. 000
SF 1, 433. 000 21, 495. 00
15. 00000 1,576. 000 23, 640. 00
0395 612-00001 *Del i neator (Type I) 3. 000 0. 000
EACH 3. 000 69. 00
23. 00000 3.000 69. 00
0400 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0405 612-00270 *Location Marker (Utility)(Flat Slat) 6. 000 0. 000
EACH 6. 000 390. 00
65. 00000 6. 000 390. 00
0410 613-00300 *3 Inch Electrical Conduit 60. 000 60. 000
LF 0. 000 0. 00
38. 00000 60. 000 2,280.00
0415 613-01200 *2 Inch Electrical Conduit (Plastic) 707. 000 707.000
LF 0. 000 0. 00
34.00000 707. 000 24,038. 00
0420 613-07011  *Pull Box (11"x18"x12") 8. 000 6. 000
EACH 2.000 4,400. 00

2,200. 00000 8. 000 17, 600. 00



CONTI D:

PREV QTY/

CAT NO0200

0425

0430

0435

0440

0445

0450

0455

0460

0465

0470

0475

613-07023

613-10000

613- 13000

613- 32300

613-40010

613- 74000

613-80130

614- 00011

614-00012

614- 01512

614-01522

C21874

21874-BID
FSA0341- 097

| TEM
DESCRI PTI ON

ROADWAY

*Pul |

Box (24"x36"x24")

*Wring

*Lumi naire (LED) (Special)

*Li ght

Standard Steel (30 Foot)

St andard Foundati on

*Li ght

*Li ght

Mast Arm

*Servi ce Meter Cabinet

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

* St eel

Si gn Support (2-1nch Round) (Post)

*Steel Sign Support (2-1nch Round)(Socket)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 800. 00000
1. 000
LS
11, 000. 00000
7.000
EACH
2, 500. 00000
5. 000
EACH
7, 500. 00000
5. 000
EACH
4, 000. 00000
7.000
EACH
3, 000. 00000
1. 000
EACH
7, 500. 00000
175. 000
SF
25. 00000
83. 000
SF
30. 00000
272. 000
LF
35. 00000
28. 000
EACH

150. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
83.
83.

000
000

. 000
. 000
. 000

. 000
28.
28.

000
000
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2, 800.

11, 000.

17, 500.

37, 500.

4, 000.

21, 000.

7, 500.

4, 375.

2, 490.

9, 520.

4, 200.

00

00

00

00

00

00

00

00

00

00

00

12:23:21

AMOUNT

5, 600.

11, 000.

17, 500.

37, 500.

20, 000.

21, 000.

7,500.

4, 375.

2,490.

9, 520.

4, 200.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21874-BI D ESTI MATE RUN 07/ 30/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO. 0004 12:23:21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 85. 000 0. 000
LF 85. 000 3, 400. 00
40. 00000 85. 000 3, 400. 00
0485 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 9. 000 0. 000
80) (Sl i pbase)
EACH 9. 000 1, 692. 00
188. 00000 9. 000 1,692. 00
0490 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 1. 000 0. 000
EACH 1. 000 19, 000. 00
19, 000. 00000 1. 000 19, 000. 00
0495 625-00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 11, 000. 00
44, 000. 00000 1. 000 44, 000. 00
0500 626- 00000 *Mbbi | i zati on 1. 000 0. 649
LS 0. 351 87, 750. 00
250, 000. 00000 1. 000 250, 000. 00
0505 626-01113  *Public Information Managenent (Tier I11) 133. 000 107. 000
DAY 26. 000 3, 250. 00
125. 00000 133. 000 16, 625. 00
0510 627-00008  *Modified Epoxy Pavenent Marking 10. 000 0. 000
GAL 10. 000 3, 200. 00
320. 00000 10. 000 3, 200. 00
0515 627-30405 *Pref ormed Thernopl astic Pavenment Marking 378. 000 0. 000
Wor d- Synbol
( Y ) SF 378. 000 11, 718. 00
31. 00000 378. 000 11,718.00
0520 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 120. 000 0. 000
Li ne
) SF 120. 000 2, 400. 00
20. 00000 120. 000 2,400. 00
0525 630- 00000 *Fl aggi ng 30. 500 30. 500
HOUR 0. 000 0. 00
36. 00000 30. 500 1, 098. 00
0530 630-00007 *Traffic Control Inspection 36. 000 30. 000
DAY 6. 000 2,100. 00

350. 00000 36. 000 12, 600. 00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21874-BI D ESTI MATE RUN 07/ 30/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO. 0004 12:23:21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 630-00012 *Traffic Control Management 80. 000 60. 000
DAY 20. 000 16, 500. 00
825. 00000 80. 000 66, 000. 00
0540 630-80002 *Fl ashi ng Beacon (Sol ar) 1. 000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0545 630-80337 *Barricade (Type 3 MC) (Tenporary) 18. 000 9. 000
EACH 9. 000 1, 980. 00
220. 00000 18. 000 3, 960. 00
0550 630-80341  *Construction Traffic Sign (Panel Size A) 44.000 22.000
EACH 22.000 1, 320. 00
60. 00000 44.000 2, 640. 00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 11. 000 5. 500
EACH 5. 500 495. 00
90. 00000 11. 000 990. 00
0560 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 2.000 14, 000. 00
7, 000. 00000 4.000 28, 000. 00
0565 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0566 700-70014 F/ A Incentive 7.000 0. 000
F A 7.000 15, 750. 00
2, 250. 00000 7.000 15, 750. 00
0570 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21874-BI D ESTI MATE RUN 07/ 30/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO. 0004 12:23:21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700- 70155 F/ A Pavenent Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0595 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0602 602- 00020 Rei nf Steel (Epoxy) 1, 400. 000 1, 325. 000
LB 75. 000 219. 00
2.92000 1, 400. 000 4,088. 00

CAT 0200 CURRENT AMI $ 1,819,413.37$ 730,194.79$ 1, 819, 413. 37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0600 620-00001 Field Office (Class 1) 1.000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0605 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT $ 26, 500. 00 $ 0.00% 26, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,845,913.37 % 730,194.79$ 1, 845,913. 37



